URS

Muscoy Team Conference Call Notes
8 January 2007 (2:00 P.M.)

Conference Call Members Present for Call:

Dwayne Deutscher/URS Kim Hoang/EPA
Dennis Bane/lURS
Adam Harvey/URS

Kit Veldman/URS

Roger Nommensen/URS
Connie Biedel/lURS
Patrick Barbree/URS
Tim Gere/lURS

Mark Eisen/Secor

Stacey Aldstadt/SBMWD
Robin Ohama/SBMWD
Matt Litchfield/SBMWD
John Perry/SBMWD
Dave Solomona/SBMWD
Terry Tonn/SBMWD
Mike Lowe/SBMWD
Tom Perina/CH2M Hill Lana Kennerly/SBMWD
Bob Kemmerle/E2 Russell Smith/SBMWD

| Construction/Validation/Per formance (Kit Veldman) |

= MW-136 A,B,C and EW-108 PA/PB were sampled week danuary. Setting bags at
Muscoy wells week of 8 January, and should be duileek of 22 January.

» URS has received Final and Validated Data througbelhber. Kit will follow up with
Marcie, as Mark has not received the Validated Data

* URS is finalizing the Draft Final Cost PerformariReport.

* URS is awaiting comments on the Six-Month Repamithe City. Comments should be
sent out this week.

* URS is awaiting comments from the City on the DR Report. Kim will forward Fred’s
comments on the Draft RA Report.

= The SBMWD Well Sites Report is in progress.

» URS and Secor are coordinating with getting infdiamaon the dewatering at 109.

= Drilling began on EW-108 last week. As of noon tpdae drilling was at 377'. The 24-hour
drilling will begin either 12 January or 15 January

= Kim would like Matt to have Russ do a noise moriitgithis week and then more monitoring
when the 24-hour drilling begins.

= On 2 January, Kit forwarded the corrected eledtdcawings to E2, Secor, and CH2M Hill.

* The updated PDF for the 1Street and Encanto Park Construction InspectigroRevill be
included in the Final RA Report.

=  When Roger gets the e-logs he will send a copyddkivMike, and Matt.
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| General Discussion |

»  The construction meeting is tentatively schedfteabither 12 January or 16 January.

| Next Conference Call |
Tuesday, 16 January 2007, 2:00 PM Call in #: 416-8843, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Showdttemdee’s
understanding differ, please contact Dwayne Dewseah 916-679-2051, adwayne_deutscher@urscorp.coiie
minutes contained herein will stand if not correcteithin ten (10) days of this writing.




